COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 21/ 2018

ESTI MATE SUMVARY 12: 49: 30
CONTI D C21254 ESTI MATE NO. 0010 PROG SPEC YR: 2005
PCN: 21254- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 160.0 DAYS TI ME ALLOW 164 WORK DAYS
SH67 CRI PPLE CREEK TO WESTCREE PERCENT TIME:  97.56 ORI G TIME ALLOW 101 WORK DAYS
PROJECT NO. STAO67A- 039
SH67 DI VI DE TO CRI PPLE CREEK
NAMVE OF ROAD:
PRQJECT COUNTI ES: TELLER DOUGLAS, REG ON 2
CONTRACTOR:
Martin Marietta Materials, Inc. PAY PERI OD ENDI NG 06/ 16/ 2018 DATE TI ME STARTED 06/01/2017
10170 Church Ranch Wy, Ste. 201 DATE LET 03/ 30/ 2017 DATE WORK BEGAN 06/ 14/ 2017
DATE AWARDED 04/10/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/01/2017 DATE ACCEPTED
West i nst er CO 80021 (720) 245- 6400 DATE NOTI CE TO PROCEED 06/01/2017
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 11,006, 371.45 PARTI Cl PATI NG $  9,972,100.96 $ 395, 401. 58
AWARD PRQIJECT AMT: $ 10, 400, 280. 57 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 90. 60% TOTAL EARNI NGS 9,972, 100. 96 395, 401. 58
FUNDS AVAI LABLE: $ 1,034, 270.49 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 9,972, 100. 96 395, 401. 58
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 156, 004. 21 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 9, 816, 096. 75 395, 401. 58
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 9, 816, 096. 75 395, 401. 58
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 395, 401. 58

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202- 00090

202- 00206

202- 00226

202- 00240

202- 00810

202- 00821

202-01130

202- 01300

203- 00010

203- 00060

203- 01597

C21254

21254-BI D
STA067A- 039

| TEM
DESCRI PTI ON

ROADWAY

of Delineator

*Renoval

Renoval of Concrete Curb Ranp

Renoval of Asphalt Mat (Special)

Renoval of Asphalt Mat (Pl aning)

*Renmoval of Ground Sign

*Rermoval of Sign Panel

*Renpoval of Guardrail Type 3

*Rermoval of End Anchorage

Uncl assi fied Excavation (Conplete In Place)

Enbanknent Materi al

(Conpl ete In Place)

Pot hol i ng

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0010

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
1, 126. 000
EACH
6. 00000
0. 000
sy
2, 000. 00000
0. 000
5%
185. 00000
15, 907. 000
sy
3. 20000
99. 000
EACH
90. 30000
27.000
EACH
24.10000
9, 931. 000
LF
4.05000
40. 000
EACH
242. 00000
400. 000
oy
70. 00000
2, 000. 000
(%
84. 80000
5. 500
HOUR

265. 50000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

595. 000
50. 000
645. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

10, 891. 740
894. 650
11, 786. 390

64. 000
35. 000
99. 000

26. 000
0. 000
26. 000

6, 787.500
0. 000
6, 787.500

36. 000
1. 000
37.000

0. 000
0. 000
0. 000

1, 430. 150
0. 000
1, 430. 150

5.500
0. 000
5.500
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ESTI MATE RUN 06/ 21/ 2018

300.

2,862

3,160

242.

00

.00

.00

88

50

.00

.00

00

.00

.00

.00

12:49: 30

AMOUNT

3,870

37,716

8, 939

626.

27, 489

8, 954

121, 276

1, 460.

00

.00

.00

45

70

60

38

00

.00

72

25



CONTI D: C21254 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21254-BI D ESTI MATE RUN 06/ 21/ 2018
PRQJECT: STA067A- 039 ESTI MATE NO 0010 12: 49: 30
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208-00002 *Erosion Log Type 1 (12 Inch) 1, 000. 000 849. 000
LF 0. 000 0. 00
6. 90000 849. 000 5, 858. 10
0065 208-00035 *Aggr egat e Bag 0. 000 0. 000
LF 0. 000 0. 00
8. 20000 0. 000 0.00
0070 208-00045 Concrete Washout Structure 0. 000 0. 000
EACH 0. 000 0. 00
1,771. 00000 0. 000 0. 00
0075 208-00103 Renoval and Di sposal of Sedinment (Labor) 4.000 4.000
HOUR 0. 000 0. 00
35. 70000 4.000 142. 80
0080 208-00105 Renoval and Disposal of Sedinent (Equipnent) 3. 000 3. 000
HOUR 0. 000 0. 00
212. 00000 3. 000 636. 00
0085 208-00106 Sweepi ng (Sedi ment Renoval ) 0. 000 0. 000
HOUR 0. 000 0. 00
195. 50000 0. 000 0.00
0089 210-01130 Res CGdrail Ty 3 Reset Cuardrail Type 3 (CMO 004) 900. 000 900. 000
LF 0. 000 0. 00
20. 00000 900. 000 18, 000. 00
0090 210-04035 *Modify Quardrail (Special) 13, 631. 000 13, 631. 000
LF 0. 000 0. 00
2.50000 13, 631. 000 34,077.50
0091 210-04035 Modi fy Quardrail (Spec) Mdify Guardrail (Spec) CMO 10, 500. 000 9, 650. 000
004
LF 0. 000 0. 00
2.50000 9, 650. 000 24,125. 00
0095 211-00100 Drilling Hole 569. 000 569. 000
LF 0. 000 0. 00
47.20000 569. 000 26, 856. 80
0100 211-02275  Cenent G out 68. 720 68. 720
cY 0. 000 0. 00

974. 00000 68. 720 66, 933. 28



CONTI D

ROADWAY

CAT NO0200

0105 240- 00000

0110 240-00010

0115 304-06000

0120 304-08000

0125 307-00000

0130 403-00720

0135 403-36721

0140 406- 09500

0145 411-10255

0150 411-90040

0155 606-00301

C21254
21254-BID
STAO067A- 039

| TEM
DESCRI PTI ON

W dlife Biologist

Renoval of Nests

Aggregat e Base Course (Cl ass 6)

Aggr egat e Base Course (Shoul der

*Hydrated Linme

Hot M x Asphalt (Patching) (Asphalt)

*Hot M x Asphalt (Grading ST)(75) (PG 58-28)

*Col d Bitum nous Pavenent (Recycle)

Enul sified Asphalt (Sl ow Setting)

*Recycl i ng Agent

*Quardrail Type 3 (6-3 Post Spacing) (31" MSS)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0010

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
HOUR
236. 00000
0. 000
HOUR
113. 00000
228. 000
TON
29. 80000
9, 161. 000
TON
28. 10000
897. 680
TON
276. 50000
300. 000
TON
176. 00000
52, 300. 000
TON
80. 60000
255, 445. 160
%
5. 20000
26, 000. 000
GAL
3. 85000
442,578.790
GAL
2. 40000
13, 187. 000
LF

22.60000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
227. 140
227. 140

5, 065. 920
0. 000
5, 065. 920

897. 680
0. 000
897. 680

88. 950
52.970
141.920

50, 029. 470
1, 361. 400
51, 390. 870

255, 445. 160
0. 000
255, 445. 160

25, 047. 980
380. 000
25,427.980

442,578. 790
0. 000
442,578. 790

10, 112. 500
1, 525. 000
11, 637. 500
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6, 768

9, 322

109, 728

1, 463.

34, 465

.00

.00

77

.00

.00

72

84

.00

00

.00

00

12:49: 30

AMOUNT

6, 768

142, 352

248, 208

24,977

4,142,104

1,328,314

97, 897

1,062, 189

263, 007

.00

.00

7

35

52

92

12

83

72

10

50



CONTI D: C21254 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21254-BI D ESTI MATE RUN 06/ 21/ 2018
PRQJECT: STA067A- 039 ESTI MATE NO 0010 12: 49: 30
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0160 606-01370 *Transition Type 3G (31" M) 12. 000 12. 000
EACH 0. 000 0. 00
1, 689. 00000 12. 000 20, 268. 00
0165 606-01385 *Transition Type 3J (31" MGS) 1. 000 1. 000
EACH 0. 000 0. 00
1, 566. 00000 1. 000 1, 566. 00
0170 606-01390 *End Anchorage Type 3K (31" M) 3.000 3.000
EACH 0. 000 0. 00
640. 50000 3. 000 1, 921. 50
0175 606-02003 *End Anchorage (Nonflared) (31" M3S) 27.000 25. 000
EACH 2.000 4,430. 00
2,215. 00000 27.000 59, 805. 00
0180 606-02005 *End Anchorage (Flared) (31" MGS) 31. 000 21. 000
EACH 5. 000 11, 230. 00
2,246. 00000 26. 000 58, 396. 00
0185 608-00015 Det ect abl e War ni ngs 0. 000 0. 000
SF 0. 000 0. 00
334. 00000 0. 000 0.00
0190 612-00036  *Delineator (Flexible) (Square Base) 1, 651. 000 1, 638. 000
EACH 13. 000 1,095. 90
84. 30000 1, 651. 000 139, 179. 30
0191 613-07002 Type Two Pull Box CMO 08 2.000 0. 000
EACH 2.000 1, 866. 00
933. 00000 2.000 1, 866. 00
0195 614-00011 *Sign Panel (Class I) 447. 000 417.570
SF 29. 000 698. 90
24.10000 446. 570 10, 762. 34
0200 614-00012 *Sign Panel (Class Il) 838. 000 615. 500
SF 222.000 6, 415. 80
28. 90000 837. 500 24,203.75
0205 614-00013 *Sign Panel (Class I11) 66. 000 0. 000
SF 66. 000 2,224.20

33. 70000 66. 000 2,224.20



CONTI D: C21254 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21254-BI D ESTI MATE RUN 06/ 21/ 2018
PRQJECT: STA067A- 039 ESTI MATE NO 0010 12: 49: 30
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0210 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 48. 000 47.000
EACH 0. 000 0. 00
174. 50000 47.000 8,201.50
0215 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 66. 000 40. 000
Sl i pbase
P EACH 26. 000 9, 399. 00
361. 50000 66. 000 23, 859. 00
0216 614-72880 Detect Anp (Loop) CMO 08 4. 000 0. 000
EACH 4.000 14, 560. 00
3, 640. 00000 4. 000 14, 560. 00
0220 614-80001 *Fl ashi ng Beacon (Sol ar Power ed) 3. 000 3. 000
EACH 0. 000 0. 00
3, 613. 00000 3.000 10, 839. 00
0225 614-80385 *Runble Strip 121, 066. 000 121, 066. 000
LF 0. 000 0. 00
0. 08000 121, 066. 000 9, 685. 28
0230 625-00000 *Construction Surveying 1. 000 0. 900
LS 0. 100 5,018. 40
50, 184. 00000 1.000 50, 184. 00
0235 626-00000  *Mbbilization 1. 000 1.000
LS 0. 000 0. 00
257, 850. 00000 1. 000 257, 850. 00
0240 627-00009 *Modi fi ed Epoxy Pavenent Marking(lnlaid) 2,494. 000 1,112. 000
GAL 0. 000 0. 00
132. 00000 1,112. 000 146, 784. 00
0245 627-00011 *Paverent Mar ki ng Paint (Waterborne) 5, 238. 700 5, 238. 700
GAL 0. 000 0. 00
54.30000 5,238. 700 284, 461. 41
0250 627-30405  *Preforned Thernopl astic Pavement MarKking 291. 000 291. 000
(Wor d- Synbol )
SF 0. 000 0. 00
23. 90000 291. 000 6, 954. 90
0255 627-30410 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 308. 000 308. 000
Li ne
) SF 0. 000 0. 00

16. 70000 308. 000 5, 143. 60



CONTI D

ROADWAY

CAT NO0200

0260 630- 00000

0265 630-00001

0270 630-00007

0275 630-00012

0280 630-80001

0281 630-80001

0285 630-80341

0286 630-80341

0290 630-80342

0291 630-80342

0295 630-80343

C21254

21254-BID
STAO067A- 039

| TEM
DESCRI PTI ON

*Fl aggi ng

*Pilot Car Qperation

*Traffic Control Inspection

*Traffic Control Managenent

*Fl ashi ng Beacon (Portabl e)

Fl ash Beacon (Port) CMO 07

*Construction Traffic Sign (Panel

Const Traf Sign (A) CMO 07

*Construction Traffic Sign (Panel

Const Traf Sign (B) CMO 07

*Construction Traffic Sign (Panel

Size A

Si ze B)

Size O

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0010

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
10, 500. 000
HOUR
42. 20000
2, 500. 000
HOUR
66. 20000
192. 000
DAY
361. 50000
165. 000
DAY
1, 204. 00000
4. 000
EACH
1, 445. 00000
4. 000
EACH
901. 34000
49. 000
EACH
78. 30000
49. 000
EACH
48. 84000
97. 000
EACH
84. 30000
97.000
EACH
52. 58000
43.000
EACH

90. 30000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

8, 878. 500
1,019. 250
9, 897. 750

1, 750. 000
339. 750
2,089. 750

147.000
33. 000
180. 000

139. 000
22.000
161. 000

3. 600
0. 000
3. 600

0. 000
3. 600
3. 600

31.500
12. 600
44.100

0. 000
44.100
44.100

52. 200
35. 100
87.300

0. 000
87.300
87. 300

29.700
9. 000
38. 700

Page 7

ESTI MATE RUN 06/ 21/ 2018

43,012

22,491.

11,929

26, 488

3,244

986.

2,153

2,958

4,590

812

35

45

50

00

.00

82

84

93

23

12:49: 30

AMOUNT

417, 685

138, 341.

65, 070

193, 844

5,202

3,244

3,453

2,153

7,359

4,590

3,494

05

45

00

00

00

82

03

84

39

23

61



CONTI D: C21254 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 21254-BI D ESTI MATE RUN 06/ 21/ 2018
PRQJECT: STA067A- 039 ESTI MATE NO 0010 12: 49: 30
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0296 630-80343 Const Traf Sign (C) CMO 07 43. 000 0. 000
EACH 38. 700 2,179.97
56. 33000 38. 700 2,179.97
0300 630-80344  *Construction Traffic Sign (Special) 196. 000 176. 400
SF 0. 000 0. 00
30. 10000 176. 400 5, 309. 64
0301 630-80344 Const Traf Sign (Spec) CMO 07 196. 000 0. 000
SF 176. 400 3,312.79
18. 78000 176. 400 3,312.79
0305 630-80355 *Portabl e Message Sign Panel 6. 000 5. 400
EACH 0. 000 0. 00
7,227.00000 5. 400 39, 025. 80
0306 630-80355 Port Mesg Panel CMO 07 6. 000 0. 000
EACH 5. 400 24,342.82
4,507. 93000 5. 400 24,342.82
0310 630-80360  *Drum Channel i zi ng Device 100. 000 45. 000
EACH 45. 000 1, 084. 50
24.10000 90. 000 2,169. 00
0311 630-80360 Drum Channel Dev CMO 07 100. 000 0. 000
EACH 90. 000 1,352.70
15. 03000 90. 000 1,352.70
0315 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 0. 000 0. 000
EACH 0. 000 0. 00
24.10000 0. 000 0. 00
0320 630-80364  *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 53. 000 29.700
EACH 18. 000 433. 80
24.10000 47.700 1, 149. 57
0321 630-80364  Drum Channel Dev (Light) (SB) CMO 07 53. 000 0. 000
EACH 47.700 716. 93
15. 03000 47.700 716.93
0325 630-80380 *Traffic Cone 499. 000 297.000
EACH 152. 100 1,825. 20

12. 00000 449. 100 5, 389. 20



CONTI D: C21254 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 21254-BI D ESTI MATE RUN 06/ 21/ 2018
PRQJECT: STA067A- 039 ESTI MATE NO 0010 12: 49: 30
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0326 630-80380 Traffic Cone CMO 07 499. 000 0. 000
EACH 449. 100 3, 363. 76
7.49000 449. 100 3,363.76
0330 630-80510 *Mobi | e Pavenment Marking Zone 1. 000 0. 450
LS 0. 000 0. 00
5, 963. 00000 0. 450 2,683. 35
0335 630-85011  *Inpact Attenuator (Temporary) 390. 000 305. 100
DAY 36. 000 2,602. 80
72.30000 341. 100 24,661.53
0336 630-85041  Mobile Attenuator Mbile Attenuator (CMO 2) 29. 000 20. 000
DAY 9. 000 5, 850. 00
650. 00000 29. 000 18, 850. 00
0340 700-70010 F/ A Mnor Contract Revisions 73, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0345 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0350 700-70016 F/ A Fuel Cost Adjustment 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0355 700-70018 F/ A Roadway Snoot hness I ncentive 155, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0360 700-70019 F/ A Asphalt Cement Cost Adj ustnent 0. 000 -6,233. 230
F A 0. 000 0.00
1. 00000 -6,233. 230 -6,233.23
0365 700-70023 F/ A On- The-Job Trai nee 3, 840. 000 1, 800. 000
FA 0. 000 0. 00
1. 00000 1, 800. 000 1, 800. 00
0370 700-70025 F/A Quality Incentive Payment 130, 000. 000 0. 000
F A 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C21254 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 21254-BI D ESTI MATE RUN 06/ 21/ 2018
PRQIECT STAO067A- 039 ESTI MATE NO 0010 12:49: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0375 700- 70380 F/ A Erosion Control 20, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0377 900-00006  Added Item (Dollar)/ Dustgard - Maintenance During 15, 862. 500 15, 862. 500
Construction
DOL 0. 000 0. 00
1. 00000 15, 862. 500 15, 862. 50
0378 900- 00006 *Added Item (Dol lar)/ Tree Renpval (CMO 05) 1. 000 1. 000
DOL 0. 000 0.00
2,020. 00000 1. 000 2,020. 00
CAT 0200 CURRENT AMT $10, 858,111.85 $ 390, 985.58 $ 9, 833, 892. 94
CAT NOO300 STRUCTURES
0380 202-00425 *Rermoval of Bridge Railing 216. 000 216. 000
LF 0. 000 0. 00
61. 10000 216. 000 13, 197. 60
0385 518-03000 Sawi ng and Seal ing Bridge Joint 241. 000 0. 000
LF 184. 000 4, 416. 00
24.00000 184. 000 4,416. 00
0390 606-11010 *Bridge Rail Type 10R 216. 000 216. 000
LF 0. 000 0. 00
397. 50000 216. 000 85, 860. 00
CAT 0300 CURRENT AMT $ 104,841.60 % 4,416.00 $ 103, 473. 60
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0395 620- 00002 Field Office (Cass 2) 1. 000 0. 800
EACH 0. 000 0.00
18, 019. 00000 0. 800 14, 415. 20
0400 620-00012 Field Laboratory (C ass 2) 1. 000 0. 800
EACH 0. 000 0. 00
20, 971. 00000 0. 800 16, 776. 80
0405 620-00020 Sanitary Facility 1. 000 0. 800
EACH 0. 000 0.00
4,428. 00000 0. 800 3,542. 40
CAT 0400 CURRENT AMT $ 43,418.00 % 0.00$ 34,734. 40
PROJECT TOTAL CURRENT AMI $11,006,371.45$% 395,401.58 $ 9,972, 100. 94



